


Peachtree Boulevard Pedestrian Enhancements

The CID is undertaking a two-phased initiative to improve safety and connectivity in response to sidewalk gaps along Peachtree Boulevard (SR-141). Phase 1 (3,000 linear feet) was completed in 2024 in collaboration with the City of Chamblee and GDOT. Phase 2 (6,700 linear feet) will be coordinated with DeKalb County's replacement of the main water line in 2026-2027.

Q2 2026 Update:

The project team submitted construction permits to GDOT. The CID continues to pursue additional funding opportunities.

DeKalb Co.
(\$40K Ph 2)



Total Project Cost: 5.4M
(Ph 1 & 2)



Phase 1 complete

2024

Phase 2

2026
underway

2027

Preliminary Concepts

Scoping

Preliminary Engineering & Enviro

Final Design

ROW & Utilities

Construction