

Peachtree Boulevard Pedestrian Enhancements

The CID is undertaking a multi-phased initiative to improve safety and connectivity in response to sidewalk gaps along Peachtree Boulevard (SR-141). Phase 1 (3,000 linear feet) was completed in 2024 in collaboration with the City of Chamblee and GDOT. Following phases will be delivered once DeKalb County completes its water main replacement in 2028.

Q4 2026 Update:
The project team is awaiting permits from GDOT and the CID is pursuing construction funds.

DeKalb Co.
(\$40K Ph 2)



Total Project Cost:
\$5.6M (Ph 1 & 2)

